Print Date: 11/18/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ142

Contractor:

Contractor's P O Box 1812
Address: Jackson, TN 38302

Estimate Number: 0005

Delta Contracting Company, LLC

Contract Location: The resurfacing on U.S. 45E (S.R. 43)

Counties: GIBSON

Project(s): 27004-3281-94, 27004-4281-04, 27004-8281-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,911,549.73

$0.00

$4,911,549.73

$-5,340.00
$0.00

$4,906,209.73

Estimate Type: Progress

Previous to Date
$4,901,299.73

$0.00

$4,901,299.73

$-5,340.00
$0.00

$4,895,959.73

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$10,250.00
$0.00
$10,250.00
$0.00
$0.00
10,250.00

Current Contract:
Original Contract:

Pay Period: 10/16/2016 to 10/31/2016

Time
166.0 Days
166.0 Days
166.0 Days

100.00 9%

91.44 9%
8.56 %

Dates
04/01/2016

04/14/2016
04/28/2016
05/19/2016
06/14/2016
10/31/2016

Amounts

$5,386,100.96
$5,386,100.96
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Print Date: 11/18/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

27004-3281-94 6.83 STP/HSIP-43(39) 0.00 FROM: L.M. 14.25 (N. OF CADES/ATWOOD RD.) TO: L.M. 24.26 (WE

27004-4281-04 9.32 N/A 0.00 Bridge items U.S. 45E (S.R. 43) in Gibson Co.

27004-8281-14 83.85 STP/HSIP-43(39) 10,250.00 The resurfacing on U.S. 45E (S.R. 43) from north of Cades/At

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

27004-3281-94 0100 9018 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27004-4281-04 0500 9019 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27004-8281-14 0100 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27004-3281-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27004-4281-04 0500 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

27004-8281-14 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00

Adj Total: 43,422.540 Adj Total: 43,422.54

RR004
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Print Date:
JJ07919

11/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-3281-94 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-4281-04 0500 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -102,662.550 Adj Total: -102,662.55
27004-8281-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 775.000 Unit Price: $40.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,905.540 Total: $76,221.60
27004-8281-14 0100 0020 203-06 M.G. WATER Bid: 42.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 5,604.000 Unit Price: $26.38
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 3,178.030 Total: $83,836.43

RR004
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Print Date:
JJ07919

11/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-8281-14 0100 0040 307-01.01  TON ASPHALT CONCRETE MIX Bid: 357.000 Unit Price: $97.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 249.590 Total: $24,210.23
27004-8281-14 0100 0050 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 11,988.000 Unit Price: $91.31
GRADING CS This Est: 0.000 This Est: $0.00
Total: 12,821.480 Total: $1,170,729.34
27004-8281-14 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 166.550 Adj Total: 166.55
27004-8281-14 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,861.560 Adj Total: 10,861.56
27004-8281-14 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 347.000 Unit Price: $500.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 242.280 Total: $121,140.00
0100 0060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -10.680 Adj Total: -5,340.00

RR004
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Print Date:
JJ07919

11/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-8281-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 6,474.000 Unit Price: $91.40
This Est: 0.000 This Est: $0.00
Total: 3,935.750 Total: $359,727.55
27004-8281-14 0100 0080 411-03.13 TON ACS MIX(PG70-22) THINLIFT D Bid: 22,104.000 Unit Price: $91.40
ASPHALT This Est: 0.000 This Est: $0.00
Total: 20,991.960 Total: $1,918,665.14
27004-8281-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10,286.940 Adj Total: 10,286.94

RR004
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JJ07919

11/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-3281-94 0100 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-4281-04 0500 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 9017 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 19,243.440 Adj Total: 19,243.44
27004-8281-14 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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11/18/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-3281-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 18.460 Unit Price: $659.09
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 15.628 Total: $10,300.26
27004-3281-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 19.230 Unit Price: $659.09
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 14.500 Total: $9,556.81
27004-8281-14 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 90,172.000 Unit Price: $2.26
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 40,139.660 Total: $90,715.63
27004-4281-04 0500 0010 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 30.000 Unit Price: $292.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-4281-04 0500 0020 617-04.02 S.Y. TYPE 2 THIN EPOXY OVERLAY Bid: 11,469.000 Unit Price: $43.00
(LOW-MOD EPOXY) This Est: 0.000 This Est: $0.00
Total: 10,999.020 Total: $472,957.86
27004-3281-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 19.000 Unit Price: $2,200.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $48,400.00
27004-8281-14 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $41,000.00
This Est: 0.250 This Est: $10,250.00
Total: 1.000 Total: $41,000.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-8281-14 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 3,600.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 2,502.000 Total: $20,016.00
27004-8281-14 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $2,200.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,800.00
27004-3281-94 0100 0040 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 1,415.000 Unit Price: $33.00
Color) This Est: 0.000 This Est: $0.00
Total: 1,512.000 Total: $49,896.00
27004-8281-14 0100 0130 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 1,327.000 Unit Price: $11.82
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 1,300.000 Total: $15,366.00
27004-3281-94 0100 0050 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 20.000 Unit Price: $40.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 30.000 Total: $1,200.00
27004-3281-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 410.000 Unit Price: $14.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 550.000 Total: $7,700.00
27004-3281-94 0100 0070 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 35.000 Unit Price: $180.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $5,040.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
27004-3281-94 0100 0080 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 128.000 Unit Price: $15.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $900.00
27004-8281-14 0100 0140 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 51.265 Unit Price: $1,200.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 55.097 Total: $66,116.40
27004-3281-94 0100 0090 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 45.265 Unit Price: $5,200.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 50.930 Total: $264,836.00
27004-3281-94 0100 0100 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 1,565.000 Unit Price: $2.80
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
27004-8281-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $62,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $62,900.00
V47 - TSMR  *END OF REPORT*

RR004
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